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PROJECT COST REVISION/SCOPE CHANGE S.C.R. 47:  COMMITTEE SUMMARY 
 
 
 
 
 
 
 
 
 
 
 
Senate Concurrent Resolution 47 (as introduced 6-6-06) 
Sponsor:  Senator Shirley Johnson 
Committee:  Appropriations 
 
Date Completed:  6-7-06 
 
CONTENT 
 
The Department of Management and Budget is requesting a project cost revision and scope 
change to the Michigan Department of Transportation (MDOT) Transportation Service Center 
project in Cadillac.  The requested change would reduce the project cost from $2,911,400 to 
its original $1,000,000 authorization as provided in Public Act 45 of 2001.  
 
The project was initially authorized as a new Transportation Service Center in Cadillac.  In 
2005, at the request of the Department of Management and Budget, the project scope and 
costs were revised to include the development of an intermodal facility in partnership with 
the Cadillac-Wexford Transit Authority.  The Authority has since indicated to MDOT its 
intention to withdraw from participating in the project due to an inability to secure the local 
share of the project costs.  The Department is requesting to continue with the 
Transportation Service Center, as originally planned, and therefore is requesting the project 
cost be reduced from $2,911,400, to $1,000,000, with funding coming from the State 
Trunkline Fund. 
 

Fund Source Current 
Authorization 

Requested 
Change 

Revised 
Authorization 

State $1,225,500 ($225,500) $1,000,000 
Federal $901,700 ($901,700) $0 
Local $784,200 ($784,200) $0 

Totals $2,911,400 ($1,911,400) $1,000,000 
 
FISCAL IMPACT 
 
Due to the reduction in scope of the project, $225,500 in funding from the Comprehensive 
Transportation Fund will no longer be necessary. 
 
 Fiscal Analyst:  Michael Hansen 
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