

THIS RESOLUTION IS OFFERED TO COMPLY WITH MCL § 18.1246.

Rep. Nofs offered the following concurrent resolution:

**House Concurrent Resolution No. 63.**

A concurrent resolution to increase the total project cost of the Roll Building Renovation project at Kellogg Community College.

Whereas, The Roll Building Renovation project at Kellogg Community College project was authorized in 2003 PA 237 with a total project cost of \$4,500,000; and

Whereas, Kellogg Community College has estimated that the total cost to complete the Roll Building Renovation project has increased to \$5,000,000; and

Whereas, Kellogg Community College has agreed to fund the increase in the project cost of \$500,000 from internal sources; and

Whereas, Pursuant to section 246 of 1984 PA 431, as amended, being MCL § 18.1246, the authorized cost of projects shall only be established or revised by specific reference in a budget act, by concurrent resolution adopted by both houses of the legislature, or inferred by the total amount of any appropriations made to complete plans and construction; now, therefore, be it

Resolved by the House of Representatives (the Senate concurring), That the Michigan Legislature recognizes the need to increase the total authorized cost for the Roll Building Renovation project at Kellogg Community College to an amount not to exceed \$5,000,000 (Kellogg Community College share \$3,375,000; State Building Authority share \$1,624,800; and the State General Fund/General Purpose share \$200) and that the legislature intends to continue to appropriate funds for construction subject to the limitations herein stated, in amounts not to exceed the authorized cost, subject to the ordinary vicissitudes of the legislative process; and be it further

Resolved, That copies of this resolution be transmitted to the State Budget Director, the Director of the Department of Management and Budget, and the Director of the Department of Agriculture.